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%
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Nuclear Materials 
Stabilization & 
Disposition

$175.4 $156.5 $159.6 -$18.9 -10.8% -$3.1 -2.0% $204.9

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

$ 197.6 $ 182.1 $ 15.5Nuclear Materials Stabilization & Disposition

Projected FY 2005 
Funding

FY 2005 Fiscal Year 
Spend Forecast

Variance

 
 

                                   Overview 
 
   This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and Disposition.   
 
   NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2005.  

 
 

 Notable Accomplishments 
 
 
Disposition the Plutonium Finishing Plant (PFP) Facility 
 
 
Waste Management:  Shipped 53 solution containers to Waste Management since the beginning of August, bringing  
total shipped to date to 182. 
 
First load of waste transported to the Environmental Restoration Disposal Facility (ERDF).  The roll-off box carried on the 
truck bed contained the PFP water tower, which was torn down in April 2005. 
 
234-5:  Six gloveboxes and hoods decontaminated to Low Level Waste (LLW) or removed, bringing the total to 44. 

232-Z:  Completed shipment of process glovebox to T-Plant for future disposition. 

241-Z:  Completed characterization phase of the 241-Z decommissioning, including the first entry in over 15 years into 
Cell D6. 

Disposition Special Nuclear Material (SNM) 
 
Fuels:  Completed receipt of the first 12 Ident-69s. 

 
FY 2005 Funds vs. Spend Forecast ($M) 

 

 

 
FY 2005 Schedule/Cost Performance ($M) 
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FY 2005 Schedule/Cost Performance, continued 

 
Schedule Performance (-$18.9/-10.8%):  Primary contributors to the unfavorable schedule performance include: 
 

• Delays in SNM de-inventory; the new Department of Energy direction on path forward has not yet been 
implemented in the baseline. 

• Delays in 234-5Z process equipment removal due to delayed clearances, follow-on training requirements, 
and a significant amount of work delayed beyond FY 2005. 

• 232-Z glovebox Deactivation and Decommissioning (D&D) impacted by higher-than-anticipated volume of 
loose debris, requirements for process equipment removal, and decontamination of the incinerator glovebox. 

• Design and constructability issues supporting pencil tank removal work and lack of cleared staff to support 
rooms 50 and 60 process equipment removal in the Plutonium Reclamation Facility. 

• Delays in solid waste disposal activities and apportioned D&D project management due to overall delayed 
D&D activities.   

 
The above negative schedule variances are partially offset by: 
 
• Recovery of prior-year legacy hold-up removal and lab support activities. 
 

 
Cost Performance (-$3.1M/-2.0%):  Primary contributors to the unfavorable cost variance include: 

 

• Increased costs in 232-Z D&D work to support technical issue resolution and subsequent recovery actions; 
unplanned costs for 291-Z and scrubber cell work. 

• Increased costs in pencil tank removal system. 
• Increased Regulatory Compliance support, and increased labor effort to complete waste storage and other 

facility modifications supporting D&D. 
• Increased costs for occupancy, dosimetry, and severance costs, coupled with work planning initiatives.  
• Unplanned costs for the Breathing Air Compressor Project. 
• Higher-than-expected water tower demolition costs. 
 
The above negative cost variances are partially offset by: 
 

• Reduced solid waste disposal costs; efficiencies gained by using existing lab and SNM de-inventory teams to 
accelerate 234-5Z process equipment removal. 

• Efficiencies in: (1) 242-Z entry planning, (2) Min-Safe Operations and Surveillance, and (3) Closure Services 
work. 
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Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 13.4 17.0 15.3 16.3 16.0 19.9 16.0 13.0 16.5 17.1 14.9 29.4

Monthly BCWP 10.7 18.0 12.6 18.2 13.0 15.2 12.7 15.4 13.8 12.6 14.2

Monthly ACWP 11.0 14.2 13.9 15.3 15.2 18.1 14.7 15.0 14.2 13.6 14.6

FYTD BCWS 13.4 30.4 45.7 62.0 78.0 97.9 113.9 126.9 143.4 160.5 175.4 204.9

FYTD BCWP 10.7 28.7 41.3 59.6 72.6 87.8 100.5 115.9 129.7 142.3 156.5

FYTD ACWP  11.0 25.2 39.1 54.4 69.6 87.6 102.3 117.3 131.4 145.0 159.6

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05
May-

05
Jun-05 Jul-05 Aug-05 Sep-05

 
FY 2005 Schedule/Cost Performance, continued 
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       Milestone Achievement 

 

 
 

 
 

Number Milestone Title Type Due Date Actual 
Date

Forecast    
Date

Status/
Comments

TRP-05-501
TRP-05-506

Discontinue Waste Discharges from the 
241-Z Tanks to Tank Farms

TPA
PI

6/30/05 12/8/04  --------- Complete

TRP-05-504 
Remove and Disposition Pu Holdup in 
Process Equipment at PFP

PI   9/30/05 6/30/05  --------- Complete

TRP-05-505
Transition 10 Facilities to Slab-on-
Grade

PI 9/30/05 5/22/05  --------- Complete

TRP-06-500 Decontaminate Glovebox HA-20MB PI 3/31/06 10/28/04  --------- Complete

TRP-06-501
Complete 100% Legacy Pu Holdup 
Removal and Disposition

  TPA 9/30/06 6/30/05  --------- Complete

TRP-06-507 
TRP-06-502

Transition 232-Z Bldg Incinerator to 
Slab-on-Grade

PI
TPA

3/31/06 
9/30/06

4/30/06
 Behind Schedule           

Ahead of Schedule

TRP-06-509
Disposition Miscellaneous PFP Nuclear 
Materials

PI 9/30/06 9/30/06 On Schedule

TRP-06-511
Remove or Decontaminate 236-Z Pencil 
Tanks

PI 9/30/06 9/30/06 On Schedule

TRP-06-512
Remove or Decontaminate the 236-Z 
Process Equipment in Rooms 50 & 60

PI 9/30/06 9/30/06 On Schedule

TRP-06-513
Remove or Decontaminate the 
Remaining 236-Z Process Equipment

PI 9/30/06 9/30/06 On Schedule

TRP-06-514
Remove or Decontaminate 113 
Gloveboxes and Hoods in 234-5Z

PI 9/30/06 9/30/06 On Schedule

TRP-06-515
Complete 242-Z Initial Entry & 
Characterization

PI 9/30/06 9/30/05 Ahead of Schedule

TRP-06-517
Dispose of Approximately 600 Pu 
Nitrate Containers at PFP

PI 9/30/06 9/30/06 On Schedule


